



RECEIVED

JAN 31 2012

January 31, 2012

Mrs. DeAnna Rowe
Arizona State Board for Charter Schools
1700 W. Washington Street, Room 164
Phoenix, AZ 85007

Dear DeAnna:

We understand that we missed the signing date for the Caliber College Prep High School charter contract pursuant to the ASBCS policies. We respectfully request that we be permitted to immediately sign the charter contract for Caliber College Prep High School (South), with a planned opening of August 2012. The delay in signing was caused by difficulties with completion of the facilities for the school. Due to the late completion we have been working with parents and students to begin in August 2012. The South facility is now ready and prepared for high school students.

In addition we would like to request an extension for signing the contract and opening the Caliber College Prep High School (Central) campus until August 2013. Preparation of the facilities has taken longer than anticipated due to contractor and city permitting delays. Thus, the work for Central is ongoing but will be resolved in Summer, 2012.

If any additional information is needed, please do not hesitate to contact me at 520-807-9668.

Sincerely,

A handwritten signature in black ink, appearing to be "TS", written over a horizontal line.

Tonya R. Strozier, M.Ed.
Charter Holder